
Seattle Parks and Recreation

2008 Parks and Green Spaces Levy

Development Status as of January 24, 2011

(sorted by completion and date)
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Scheduled 

completion 

1 Hassinger Atlantic St. Play Area Renovation 350,000 Complete Complete

2 Hassinger Bayview Playground Renovation 250,000 Complete Complete

3 Davidson Beacon Hill Playground Renovation 180,000 Complete Complete

4 Hassinger Bhy Kracke Park Play Area Renovation 150,000 Complete Complete

5 Hassinger Brighton Playfield Play Area Renovation 450,000 Complete Complete

6 Goold Camp Long Renovation 1,000,000 Complete Complete

7 Graves Chinook Beach Park Restoration 100,000 Complete Complete

8 Davidson Fairmount Playground Play Area Renovation 170,000 Complete Complete

9 Hassinger John C. Little Play Area Renovation 300,000 Complete Complete

10 Baldwin Lawton Park Play Area Renovation 300,000 Complete Complete

11 Baldwin Matthews Beach Park Play Area Renovation 450,000 Complete Complete

12 Alspaugh Queen Anne Boulevard Improvements 250,000 Complete Complete

13 Baldwin Seward Park Play Area Renovation 450,000 Complete Complete

14 Holden Delridge Playfield Renovation 3,200,000 Complete Complete

15 Holden Genesee Playfield #1 Renovation 2,100,000 Complete Complete

16 Holden Lower Woodland Playfield, Field #2 2,400,000 Complete Complete

17 Holden Lower Woodland Playfield, Field #7 2,800,000 Complete Complete

18 Goold Colman Playground - Children's Play Garden 950,000 Complete Complete

19 Sheffer Magnuson Park - NE 65th St. Path Improvements 500,000 Complete Complete

1 Davidson Sandel Playground Renovation 350,000 Complete 1/7/2011

2 Goold Kirke Park (fomerly 9th Ave. NW Park development) 800,000 In CD 6/30/2011

3 Hassinger Golden Gardens Park Play Area Renovation 500,000 In CD 6/30/2011

4 Hassinger Rainier Playfield Play Area Renovation 600,000 in CD 6/30/2011

5 Goold Ross Playground Play Area Renovation 450,000 In CD 6/30/2011

6 Goold Northacres Park Spray Park (Wading Pool #2) 200,000 In CD 7/31/2011

7 Goold Northacres Park Play Area Renovation 550,000 In CD 7/31/2011

8 Goold Georgetown Playfield Spray Park Development 400,000 In CD 7/31/2011

9 Davidson Delridge Skatespot (in lieu of Myrtle Reservoir) 250,000 contract awarded 8/30/2011

10 Baldwin International District Playground 500,000 In CD 9/30/2011

11 Baldwin Crown Hill Elementary Park 1,200,000 In CD 10/30/2011

12 Baldwin Jefferson Skate Park Development in bidding 10/30/2011

13 Goold Othello Playground Safety and Lighting Improvements 250,000 In DD 12/31/2011

14 Gibbons Discovery Park Capehart 1,000,000 In CD 12/31/2011

Project 

COMPLETED PROJECTS FROM 2009-2010

PROJECTS UNDERWAY/TO BE COMPLETED IN 2011-12
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15 Sheffer Jefferson Park Development 5,000,000 Beacon Mt. and playfield renovation in CD 12/31/2011

16 Gibbons Langston Hughes PAC Renovation - Seismic 2,500,000 contract awarded 12/31/2011

17 Donohue Hubbard Homestead Park (formerly N'gate Urban Ctr) 2,500,000 Overall park complete; skatespot in 2011 12/31/2011

18 Hassinger West Seattle Reservoir Park Development 3,000,000 In DD 3/30/2012

19 Donohue Bell Street Park Boulevard Development 2,500,000 In DD; SDOT permit process extended review 6/30/2012

20 Goold Highland Park Spray Park (Wading Pool #3) 200,000 In schematic design 6/30/2012

1 Davidson Judkins Skatespot 600,000 2011 start

2 Davidson Roxhill Playground 450,000 2011 start; coordinate with skate spot 

3 Davidson Roxhill Playground Skatespot 600,000 2011 start; coordinate with playground  

4 Hassinger Volunteer Park Play Area Renovation 800,000 2011 start

5 TBD Queen Anne OLA (Kinnear) 70,000 2011 start; part of FOLK Park (Lower Kinnear)

6 TBD Magnolia OLA (Magnolia Manor) 70,000 2011 start

7 Holden Washington Park Playfield 2011 start

8 Holden Walter Hundley Playfield (formerly High Point PF) 2011 start

1 John Street Enhancement Project 260,000

2 James Court Woonerf 500,000

3 19th & Madison Neighborhood Park 473,000 acquisition

4 McGilvra Place Green Infrastructure 364,000

5 Lower Kinnear Park Enhancement Plan 750,000 NMF planning and design 

6 University Heights, South Lot Park, Playground Gardens 747,000

7 Naturalizing Northgate 500,000

8 The Troll's Knoll 685,000

9 Park Enhancements for Bitter Lake Reservoir 287,000

10 John Muir Elementary PG Improvements 270,000 NMF planning and design

11 Rainier Beach Urban Farm and Wetlands 500,000

12 Lewis Park Reforestation 260,000

13 Jimi Hendrix Park 500,000 NMF planning and design

14 Santos Rodriguez Memorial Park 350,000

15 Puget Ridge Edible Park 520,000 acquisItion

1 Fuller Laurelhurst Playground Play Area Renovation 400,000 2012 start

2 TBD Montlake Playfield Play Area Renovation 550,000 2012 start

3 TBD Woodland Park Playground 350,000 2012 start

4 Baldwin Maple Leaf Reservoir Park Development 5,000,000 In DD 6/30/2013

5 TBD Cedar Park Renovation 500,000 2013 start

6 TBD Gasworks Park Play Area Renovation 1,400,000 2013 start

7 TBD Hing Hay Park 3,000,000 2013 start

RECOMMENDED 2011-2012 OPPORTUNITY FUND PROJECTS

PROJECTS IN 2012-2014 AND BEYOND

PROJECTS TO START IN 2011/TO BE COMPLETED 2011-12
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8 Baldwin Maple Leaf Playground 450,000 2013 start

9 TBD Marra-Desimone Farm 1,100,000 2013 start

10 TBD Victor Steinbrueck Park 1,600,000 2013 start; based on prev. NMF design

11 Eastberg Shoreline Access- Street Ends 500,000 In planning 6/30/2014

12 Sheffer Washington Park Arboretum 2,500,000 Multiple phase project; partially complete 10/30/2014

1 Hassinger Seattle Asian Art Museum 9,000,000 To be managed by SAAM/on HOLD

2 SDOT Burke Gilman Trail Extension 3,750,000 SDOT managed project

3 SDOT Lake-to-Bay Trail 1,500,000 SDOT managed project

4 SDOT West Duwamish Trail 2,000,000 SDOT managed project

5 Mead Forest and Steam Restoration - Green Seattle Partnership 1,000,000 In progress at various sites

6 Mead Forest and Steam Restoration - Kiwanis Ravine 600,000 In progress

7 Raymond (DON) Community Food Gardens & P-Patches 1,000,000 In progress at various sites

NON-PDD PROJECTS
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